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ESTIMATE RUN 12/21/2016

ESTIMATE SUMMARY 09:55:51

CONTID: C19163         ESTIMATE NO: 0007 PROG 2005

PCN: 19163-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH392 WINDSOR TO LUCERNE PERCENT TIME:

PROJECT NO: STA3921-013                   

SH392 WINDSOR TO LUCERNE

NAME OF ROAD:  

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

COULSON EXCAVATING COMPANY INCORPORATED PAY PERIOD ENDING

3609 N. COUNTY ROAD 13 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LOVELAND CO 80538     (970)667-2178 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,413,490.19 PARTICIPATING $ $ 158,727.92

AWARD PROJECT AMT: 5,890,688.85 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.00

WORK DAYS

WORK DAYS

100.00%

0.00

158,727.92

158,727.92

158,727.92

$

$

$

$

6,413,490.19

0.00

6,413,490.19

0.00

6,413,490.19

-88,360.33

0.00

6,325,129.86

0.00

AMOUNT DUE 6,325,129.86 158,727.92

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 158,727.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

95.0 TIME ALLOW: 100

ORIG TIME ALLOW: 95

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/15/2015

12/09/2016

12/09/2016

12/09/2016

03/26/2015

04/08/2015

04/27/2015

06/15/2015
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PCN: 19163-BID    ESTIMATE RUN 12/21/2016

PROJECT: STA3921-013                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:55:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pipe 468.000

0.000

202-00035  
 

5,616.00468.000

0.00

468.000

LF  

12.00000

0010 *Removal of Delineator 415.000

0.000

202-00090  
 

2,075.00415.000

0.00

415.000

EACH

5.00000

0015 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

0.000

LF  

30.00000

0020 Removal of Asphalt Mat 65.000

0.000

202-00220  
 

1,950.0065.000

0.00

65.000

SY  

30.00000

0025 Removal of Asphalt Mat (Planing) 84,393.000

-19,303.000

202-00240  
 

250,596.5065,090.000

-74,316.55

65,090.000

SY  

3.85000

0030 *Removal of Pavement Marking 686.000

0.000

202-00250  
 

5,488.00686.000

0.00

686.000

SF  

8.00000

0035 *Removal of Guardrail Type 3 2,122.000

0.000

202-01130  
 

10,610.002,122.000

0.00

2,122.000

LF  

5.00000

0040 Clean Culvert 9.000

2.000

202-04002  
 

16,500.0011.000

3,000.00

11.000

EACH

1,500.00000

0045 Unclassified Excavation (Special) 0.000

0.000

203-00040  
 

0.000.000

0.00

0.000

CY  

14.00000

0050 Embankment Material (Complete In Place) 1,468.000

0.000

203-00060  
 

51,380.001,468.000

0.00

1,468.000

CY  

35.00000

0055 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

0.000

HOUR

150.00000



CONTID: C19163         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 19163-BID    ESTIMATE RUN 12/21/2016

PROJECT: STA3921-013                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:55:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Blading 38.000

0.000

203-01500  
 

5,700.0038.000

0.00

38.000

HOUR

150.00000

0065 Potholing 14.000

0.000

203-01597  
 

3,500.0014.000

0.00

14.000

HOUR

250.00000

0070 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

0.000

CY  

30.00000

0075 Structure Backfill (Flow-Fill) 321.000

0.000

206-00065  
 

40,125.00321.000

0.00

321.000

CY  

125.00000

0080 *Erosion Log (12 Inch) 135.000

0.000

208-00002  
 

675.00135.000

0.00

135.000

LF  

5.00000

0085 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

8.00000

0090 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

65.00000

0095 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

100.00000

0100 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

35.00000

0105 *Erosion Control Supervisor 9.000

0.000

208-00206  
 

2,250.009.000

0.00

9.000

DAY 

250.00000

0106 Res Ground Sign MCR 7.000

0.000

210-00810  
 

1,750.007.000

0.00

7.000

EACH

250.00000



CONTID: C19163         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 19163-BID    ESTIMATE RUN 12/21/2016

PROJECT: STA3921-013                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:55:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0107 Dewatering SMCO #4 1.000

0.000

211-03005  
 

7,500.001.000

0.00

1.000

L S 

7,500.00000

0110 *Seeding (Native) 0.100

0.000

212-00006  
 

100.000.100

0.00

0.100

ACRE

1,000.00000

0115 *Soil Conditioning 0.100

0.000

212-00032  
 

100.000.100

0.00

0.100

ACRE

1,000.00000

0120 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

697.000

0.000

216-00201  
 

1,394.00697.000

0.00

697.000

SY  

2.00000

0125 Aggregate Base Course (Class 6) 90.000

0.000

304-06007  
 

4,050.0090.000

0.00

90.000

CY  

45.00000

0130 Aggregate Base Course (Class 6) (Special) 0.000

2,100.000

304-06008  
 

42,000.002,100.000

42,000.00

2,100.000

CY  

20.00000

0135 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

85,784.000

7,380.000

310-00608  
 

186,328.0093,164.000

14,760.00

93,164.000

SY  

2.00000

0140 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

33,341.000

-493.000

310-00610  
 

90,332.0032,848.000

-1,355.75

32,848.000

SY  

2.75000

0145 Hot Mix Asphalt (Patching) (Asphalt) 44.960

0.000

403-00720  
 

6,744.0044.960

0.00

44.960

TON 

150.00000

0150 Hot Mix Asphalt (Grading S) (75) (PG 64-22) 29,373.810

0.000

403-33741  
 

1,968,045.2729,373.810

0.00

29,373.810

TON 

67.00000

0155 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 25,925.030

0.000

403-34751  
 

1,944,377.2525,925.030

0.00

25,925.030

TON 

75.00000
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PCN: 19163-BID    ESTIMATE RUN 12/21/2016

PROJECT: STA3921-013                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:55:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 18 Inch Corrugated Steel Pipe 267.000

0.000

603-10180  
 

13,350.00267.000

0.00

267.000

LF  

50.00000

0165 24 Inch Corrugated Steel Pipe 75.000

0.000

603-10240  
 

4,125.0075.000

0.00

75.000

LF  

55.00000

0170 36 Inch Corrugated Steel Pipe 132.000

0.000

603-10360  
 

9,504.00132.000

0.00

132.000

LF  

72.00000

0175 24 Inch Equivalent Corrugated Steel Pipe Arch 12.000

0.000

603-15024  
 

864.0012.000

0.00

12.000

LF  

72.00000

0180 36 Inch Equivalent Corrugated Steel Pipe Arch 14.000

0.000

603-15036  
 

1,120.0014.000

0.00

14.000

LF  

80.00000

0185 18 Inch Steel End Section 6.000

0.000

603-30018  
 

1,680.006.000

0.00

6.000

EACH

280.00000

0190 24 Inch Steel End Section 6.000

0.000

603-30024  
 

2,100.006.000

0.00

6.000

EACH

350.00000

0195 36 Inch Steel End Section 1.000

0.000

603-30036  
 

500.001.000

0.00

1.000

EACH

500.00000

0200 24 Inch Equivalent Arch Steel End Section 1.000

0.000

603-31324  
 

350.001.000

0.00

1.000

EACH

350.00000

0205 36 Inch Equivalent Arch Steel End Section 1.000

0.000

603-31336  
 

500.001.000

0.00

1.000

EACH

500.00000

0207 21 In PPS (PVC) SMCO #4 128.000

0.000

604-83121  
 

15,385.60128.000

0.00

128.000

LF  

120.20000
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PCN: 19163-BID    ESTIMATE RUN 12/21/2016

PROJECT: STA3921-013                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:55:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Guardrail Type 3 (6-3 Post Spacing) 1,804.000

0.000

606-00301  
 

63,140.001,804.000

0.00

1,804.000

LF  

35.00000

0215 *Transition Type 3G 13.000

0.000

606-01370  
 

22,750.0013.000

0.00

13.000

EACH

1,750.00000

0220 *Transition Type 3J 9.000

0.000

606-01385  
 

10,800.009.000

0.00

9.000

EACH

1,200.00000

0225 *End Anchorage Type 3K 9.000

0.000

606-01390  
 

13,500.009.000

0.00

9.000

EACH

1,500.00000

0230 *End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

5,000.002.000

0.00

2.000

EACH

2,500.00000

0235 *End Anchorage (Flared) 6.000

0.000

606-02005  
 

13,500.006.000

0.00

6.000

EACH

2,250.00000

0236 Fence (Temp) MCR 90.000

0.000

607-11580  
 

360.0090.000

0.00

90.000

LF  

4.00000

0240 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

0.000

SY  

100.00000

0245 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

0.000

SY  

200.00000

0250 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

0.000

LF  

50.00000

0255 *Delineator (Flexible) (Square Base) 409.000

0.000

612-00036  
 

38,855.00409.000

0.00

409.000

EACH

95.00000
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PCN: 19163-BID    ESTIMATE RUN 12/21/2016

PROJECT: STA3921-013                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:55:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *Delineator (Post Mounted)(Type I) 7.000

0.000

612-00081  
 

1,400.007.000

0.00

7.000

EACH

200.00000

0265 *Delineator (Post Mounted)(Type III) 7.000

0.000

612-00083  
 

1,575.007.000

0.00

7.000

EACH

225.00000

0270 *Sign Panel (Class I) 9.000

0.000

614-00011  
 

225.009.000

0.00

9.000

SF  

25.00000

0275 *Steel Sign Support (2-Inch Round)(Post and Socket) 3.000

0.000

614-01503  
 

1,500.003.000

0.00

3.000

EACH

500.00000

0280 *Construction Surveying 0.950

0.050

625-00000  
 

90,000.001.000

4,500.00

1.000

L S 

90,000.00000

0283 Const Surveying (Hour) SMCO#5 0.000

30.000

625-00001  
 

4,500.0030.000

4,500.00

30.000

HOUR

150.00000

0285 *Mobilization 1.000

0.000

626-00000  
 

500,000.001.000

0.00

1.000

L S 

500,000.00000

0287 Mobilization (w/o Autopay) SMCO#5 0.000

1.000

626-00100  
 

20,000.001.000

20,000.00

1.000

L S 

20,000.00000

0290 *Public Information Services 1.000

0.000

626-01000  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0295 *Epoxy Pavement Marking 706.300

0.000

627-00005  
 

70,630.00706.300

0.00

706.300

GAL 

100.00000

0300 *Pavement Marking Paint (Waterborne) 2,487.000

0.000

627-00011  
 

87,045.002,487.000

0.00

2,487.000

GAL 

35.00000
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PCN: 19163-BID    ESTIMATE RUN 12/21/2016

PROJECT: STA3921-013                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:55:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 *Thermoplastic Pavement Marking (Word-Symbol) 700.500

0.000

627-30205  
 

17,512.50700.500

0.00

700.500

SF  

25.00000

0310 *Thermoplastic Pavement Marking (Xwalk-Stopline) 821.000

0.000

627-30210  
 

16,420.00821.000

0.00

821.000

SF  

20.00000

0315 Survey Monument (Type 3A) 0.000

6.000

629-01031  
 

4,500.006.000

4,500.00

6.000

EACH

750.00000

0320 Adjust Monument Box 0.000

8.000

629-01210  
 

4,000.008.000

4,000.00

8.000

EACH

500.00000

0325 *Flagging 6,859.000

10.000

630-00000  
 

171,725.006,869.000

250.00

6,869.000

HOUR

25.00000

0330 *Pilot Car Operation 683.000

0.000

630-00001  
 

34,150.00683.000

0.00

683.000

HOUR

50.00000

0335 *Traffic Control Inspection 52.000

0.000

630-00007  
 

5,200.0052.000

0.00

52.000

DAY 

100.00000

0340 *Traffic Control Management 96.000

1.000

630-00012  
 

70,325.0097.000

725.00

97.000

DAY 

725.00000

0345 *Uniformed Traffic Control Coordination 7.000

0.000

630-00015  
 

700.007.000

0.00

7.000

HOUR

100.00000

0350 *Flashing Beacon (Solar) 0.900

0.100

630-80002  
 

600.001.000

60.00

1.000

EACH

600.00000

0355 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

100.00000
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PCN: 19163-BID    ESTIMATE RUN 12/21/2016

PROJECT: STA3921-013                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:55:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 *Construction Traffic Sign (Panel Size A) 20.700

2.300

630-80341  
 

1,150.0023.000

115.00

23.000

EACH

50.00000

0365 *Construction Traffic Sign (Panel Size B) 90.900

10.100

630-80342  
 

8,080.00101.000

808.00

101.000

EACH

80.00000

0366 Const Traf Sign (Spec) MCR 81.000

9.000

630-80344  
 

810.0090.000

81.00

90.000

SF  

9.00000

0370 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.200

630-80358  
 

2,000.002.000

200.00

2.000

EACH

1,000.00000

0375 *Portable Message Sign Panel 582.000

0.000

630-80359  
 

23,280.00582.000

0.00

582.000

DAY 

40.00000

0380 *Drum Channelizing Device 90.000

10.000

630-80360  
 

4,000.00100.000

400.00

100.000

EACH

40.00000

0385 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

25.00000

0390 *Traffic Cone 292.500

32.500

630-80380  
 

3,250.00325.000

325.00

325.000

EACH

10.00000

0391 Mobile Attenuator MCR 2.000

0.000

630-85041  
 

660.002.000

0.00

2.000

DAY 

330.00000

0395 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000.000

0.00

0.000

EACH

1,750.00000

0400 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 19163-BID    ESTIMATE RUN 12/21/2016

PROJECT: STA3921-013                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:55:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0410 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0415 F/A Roadway Smoothness Incentive 49,420.240

0.000

700-70018  
 

49,420.2449,420.240

0.00

49,420.240

F A 

1.00000

0420 F/A Asphalt Cement Cost Adjustment 27,757.870

0.000

700-70019  
 

27,757.8727,757.870

0.00

27,757.870

F A 

1.00000

0425 F/A On-The-Job Trainee 0.000

1,976.000

700-70021  
 

1,976.001,976.000

1,976.00

1,976.000

HOUR

1.00000

0430 F/A Quality Incentive Payment 0.000

132,200.220

700-70025  
 

132,200.22132,200.220

132,200.22

132,200.220

F A 

1.00000

0435 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0436 F/A Restock 24# CSP MCR 827.920

0.000

700-70034  
 

827.92827.920

0.00

827.920

F A 

1.00000

0437 F/A Restocking FES 24" Pay MCR 198.720

0.000

700-70034  
 

198.72198.720

0.00

198.720

F A 

1.00000

CAT 6,244,188.09158,727.926,244,188.09CURRENT AMT0200 $ $ $

CAT NO0300 C-17-EZ 

0445 Removal of Asphalt Mat (Planing) (Special) 403.000

0.000

202-00246  
 

3,224.00403.000

0.00

403.000

SY  

8.00000
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PCN: 19163-BID    ESTIMATE RUN 12/21/2016

PROJECT: STA3921-013                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:55:51

CUMULATIVE
AMOUNT

CAT NO0300 C-17-EZ 

0450 *Removal of Bridge Railing 193.000

0.000

202-00425  
 

4,825.00193.000

0.00

193.000

LF  

25.00000

0455 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 44.280

0.000

403-34751  
 

3,321.0044.280

0.00

44.280

TON 

75.00000

0460 Joint Sealant 104.000

0.000

408-01100  
 

2,080.00104.000

0.00

104.000

LF  

20.00000

0465 *Bridge Rail Type 10R 193.000

0.000

606-11010  
 

28,950.00193.000

0.00

193.000

LF  

150.00000

CAT 42,400.000.0042,400.00CURRENT AMT0300 $ $ $

CAT NO0301 C-17-BD 

0470 Removal of Asphalt Mat (Planing) (Special) 399.000

0.000

202-00246  
 

3,192.00399.000

0.00

399.000

SY  

8.00000

0475 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 43.920

0.000

403-34751  
 

3,294.0043.920

0.00

43.920

TON 

75.00000

0480 Joint Sealant 92.000

0.000

408-01100  
 

1,840.0092.000

0.00

92.000

LF  

20.00000

CAT 8,326.000.008,326.00CURRENT AMT0301 $ $ $

CAT NO0302 C-18-Q 

0485 Removal of Asphalt Mat (Planing) 258.000

0.000

202-00240  
 

993.30258.000

0.00

258.000

SY  

3.85000

0490 *Removal of Bridge Railing 142.000

0.000

202-00425  
 

3,550.00142.000

0.00

142.000

LF  

25.00000

0495 *Structure Backfill (Flow-Fill) 3.000

0.000

206-00065  
 

375.003.000

0.00

3.000

CY  

125.00000
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PCN: 19163-BID    ESTIMATE RUN 12/21/2016

PROJECT: STA3921-013                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:55:51

CUMULATIVE
AMOUNT

CAT NO0302 C-18-Q 

0500 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 28.420

0.000

403-34751  
 

2,131.5028.420

0.00

28.420

TON 

75.00000

0505 Joint Sealant 124.000

0.000

408-01100  
 

2,480.00124.000

0.00

124.000

LF  

20.00000

0510 Waterproofing (Membrane) 258.000

0.000

515-00120  
 

7,740.00258.000

0.00

258.000

SY  

30.00000

0515 *Bridge Rail Type 10R 142.000

0.000

606-11010  
 

21,300.00142.000

0.00

142.000

LF  

150.00000

CAT 38,569.800.0038,569.80CURRENT AMT0302 $ $ $

CAT NO0303 C-18-S 

0520 Removal of Asphalt Mat (Planing) 100.000

0.000

202-00240  
 

385.00100.000

0.00

100.000

SY  

3.85000

0525 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 10.960

0.000

403-34751  
 

822.0010.960

0.00

10.960

TON 

75.00000

0530 Joint Sealant 56.000

0.000

408-01100  
 

1,120.0056.000

0.00

56.000

LF  

20.00000

0535 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

0.000

SY  

30.00000

0538 Conc CL D (Bridge) MCR 2.000

0.000

601-03040  
 

4,900.002.000

0.00

2.000

CY  

2,450.00000

0539 Reinf Steel (Epoxy) MCR 242.000

0.000

602-00020  
 

1,512.50242.000

0.00

242.000

LB  

6.25000
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PCN: 19163-BID    ESTIMATE RUN 12/21/2016

PROJECT: STA3921-013                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:55:51

CUMULATIVE
AMOUNT

CAT NO0303 C-18-S 

0540 *Bridge Rail Type 10R 64.000

0.000

606-11010  
 

9,600.0064.000

0.00

64.000

LF  

150.00000

0541 Mobilization (w/o Autopay) MCR 1.000

0.000

626-00100  
 

600.001.000

0.00

1.000

L S 

600.00000

CAT 18,939.500.0018,939.50CURRENT AMT0303 $ $ $

CAT NO0304 C-18-AD 

0545 Removal of Asphalt Mat (Planing) 158.000

0.000

202-00240  
 

608.30158.000

0.00

158.000

SY  

3.85000

0550 *Removal of Bridge Railing 105.000

0.000

202-00425  
 

2,625.00105.000

0.00

105.000

LF  

25.00000

0555 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 17.380

0.000

403-34751  
 

1,303.5017.380

0.00

17.380

TON 

75.00000

0560 Joint Sealant 102.000

0.000

408-01100  
 

2,040.00102.000

0.00

102.000

LF  

20.00000

0565 Waterproofing (Membrane) 158.000

0.000

515-00120  
 

4,740.00158.000

0.00

158.000

SY  

30.00000

0570 *Bridge Rail Type 10R 105.000

0.000

606-11010  
 

15,750.00105.000

0.00

105.000

LF  

150.00000

CAT 27,066.800.0027,066.80CURRENT AMT0304 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0575 Field Office (Class 2) 1.000

0.000

620-00002  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0580 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000
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PCN: 19163-BID    ESTIMATE RUN 12/21/2016
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:55:51

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0585 Sanitary Facility 2.000

0.000

620-00020  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000

CAT 34,000.000.0034,000.00CURRENT AMT0400 $ $ $

$ 6,413,490.19158,727.92$6,413,490.19$CURRENT AMTPROJECT TOTAL


